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Copy sof &

1% Novem:bher 1960

MEMORANDUM FOR: Acting Chief, DPD

SUBJECT: Activities Report for Operations Branch
! ; 6-12 November 1360

1. PLANS SECTION:
25X1A
25X1A a. Operation | lstaging party and| |
arrived Hickam A¥YB, Hawaii on schedule. First operational sortie is to
be flown 14 November.
b. CORONA 9012 successfully launched 12 Hovember. Recovery is
to be attempted 14 November after 2 day orbit flight.
; 25X1A
c. ARGON Reportes Coatrol Manual completed. and
25X1 | | copies will be hand-carried to West Coast via next Project
| C-54 aircraft.
25X1A d. | planned activation schedule firm with initlal
* persoannel to be in place 14 November.
| e. ending Actions:
(1} Subject: CORONA 9013
Date: 27 November
ﬁ Actionee:  OPS/COR,[ | 25X1A
(2) Subject: ARGON 9014A
Date: January 1961
| Actionea: OPS/COR, 25X1A
' {3} Subject: | | 25X1A
: Date: 14-30 November
‘ Actionee:  OPS/Plang 25X1A
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2.

3.
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CONTROL CENTER:

&,

b.

Negative report for this period. Routine Control Center activities.

Pendinj Actions:

{1} Subject: Replacement fo |
Regquested: 1 June
Suspense: 22 July
Actionee: ADMIN/PERS

(2) Subject: |
Requested: & October
Actionee; ADMIN/PERS

OPERATIONS REQUIREMENTS SECTICN:

8.

b.

Negative rsport pending return of assigned personnel from TDY.

Pcnéiagﬂ_&etiona:

{1} Subject: Air Column Plastic Shelters Evaluation
Requestsd: 15 June
Actionee: MB

{2) Eubject: Module Pallets for C-130

Regquested: 15 July

Actionee:  OPS/RSand[ | 25X1A
{3} Subject: Program Covering Instaliation| |

Requested: 8 July
Suspense: 1 December
Actionee: OPS/RBS

{4) Subject: HRB Beacon Test Requested
Requestod: 12 August
Suspense: 15 November
Actionee: OPS/RS and DB

{5) Subject: - Englneering for High Altitude Helio H-392
Stratc Courler
Requested: 11 July
Actionee: CPS/RS
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{6} Subject: CIA Alr Activities - Orgasnization and Inventory
‘Requested: 15 July
Suspense: 1 November
Actionee: OPS/RS

{7) Subject: Ductton acd Configuration
Requested: 8 August
Suspense: 10 November
Actionse: OPS/RS and DB

4. INTELLIGENCE SECTION:

a. Visited PIC wit) |for purpose of reviewing and
welecting photos irom past China aad | | to be used
in briefing] | Also outlined for] |

the purpose of the visit | | and the general objectives we are
seekiag to attain; . g., processing of the materials at Eastman Kodak,

¢. Arranged through Admiral Ward for U. 5. Navy support of
CORONA Mission 9013. The problem was to move two large vans of
electronic tracking equipment from the West Coast or irom Honolulu to
I |by 26 November, Admiral
Ward offered three alternative plans which were passed by Headquarters
to BMD for consideration. The Navy support was offered at no cost to
the CORONA program.
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d. Reguested from WH/4 additional target requirements for U-2
coverage in Cuba.

e. Peanding Actlons; None

5. COMMUNICATIONS SECTION:

a. Arrangsments were made to establish a communications lnk
betwaen Headquarters and Robins AFB, to be activation o/a 1 December.

25X1A b. Cryptogrephic material forthel Fommunications link
has been ordered and will be deliverd to the base prior to proposed
activation date.

c. In view of sustained operational requirements levied upon Eglin
signal center, TDY assistance for the next 30 days has been arranged.

d. | |Electronic Engineer, was authorized to 25X1A
25X1A depart ofa 15 November for 60 days TDY[ |in connection with 25X1D
Y the [ brogram.
28X1A
f. _Pending Actions: MNone
M 6. AIR SUPPORT SECTION:
25X1A a. Jex

b. - C~118 still in IRAN.

c'

{1) State Department approval has been obizined forl:l 25X1C£
25X1A staging. [ | flight plans for November have been processe

and are awaiting Mr. Bissell's signature.

2$X1A (2) B-17arrived ot LACfof |iastaliation.
25X1A

{3) | hnd crew are waiting to ptcimp| |at 25X1
26X1A LAC to returd |
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8.

(1} Presidential approval was obtalned in principal by ¥E
Division for contiauning support | | (This was
prior to 8 November). Since the election, it is planned that the
Director will brief President-Elect Kennedy in Florida if further
approvals are required.

{2) Requirement exists to transport |:|lrom the West
Coast area to Kadena departing 20 November, however, with the
C-118 still in IRAN the Air Force may be requested to provide an
alrcraft at an estimated cost of[  [for round trip for brilment
aireraft.

e.

{2) Rigging of alr drop loads at[____ pppears to be moviag
i atisfactory manner. Recent air drop tests performed

resulted in 8 drop pattern of 250 yaxds and an exit time

of 4 1/2 seconds using side door delivery. Visual inspection revealed
negative damage, 100% recoverable.

f. A memorandum of understanding was recently drafted by Mr.

[Chief, Supply Division;| C/CA, PMG, and

| delineating the area of responsi &8 ln preparation of

aerial dellvery cargo which is the first step in worldwide standardization.

g Pendlng Actions:

{1} Subject:
Date: it June
Suspense: 1 Aggast
Actionea: ADMIN/PERS

{2} Subject:

Requested: 21 July
Suspense: 29 August
Actionce: ADMIN/FIN

Rt
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